
Attachment 5 Work Plan 

The specific goals for this project are to investigate the status of the Santa Margarita Sandstone 
beneath the chosen site.  The Santa Margarita Sandstone is believed to occur beginning at ~850 
feet below grade.  If the entire sequence is present, it should be about 220 feet thick.  The basal 
unit of the sandstone is the most permeable and is of the most interest to MPWMD because its 
presence will mean the expansion of ASR is viable at this site. MPWMD will drill a borehole 
down to the top of the Monterey Shale and evaluate the occurrence of the sandstone beneath the 
site. 

Figure 5.1 illustrates the decision process for the project and outlines the two outcomes.  Both of 
the outcomes provide progress toward meeting the objectives in the Seaside Adjudication 
Decision.  This monitor well is a requirement for the operation of the ASR Program.  The ASR 
program allows Cal Am to physically replace overdrawn groundwater in the Seaside Basin.  This 
process is outlined in the adjudication decision as replenishment water. 

 

Below is a narrated work plan by scope task; 

1. Request for bids – MPWMD staff will prepare a request for bids to drill and construct a 
clustered monitor well at the proposed location.  Sealed proposals will be accepted for 2 
weeks and opened at bid close.  The lowest qualified bidder will be selected.  MPWMD will 
enter into a contract for services and supervise contract activities.  In order to qualify, bidders 
shall hold a valid Class C-57 California Contractor's License.  Concurrent with the bid 
submittal, the contractor will submit a list of wells he has constructed that measure at least 
1,100 feet in depth and which are of similar diameter and design as the well to be constructed 
for MPWMD.  The list shall include the construction dates of these wells.  The well will be 
drilled by the reverse-rotary drilling method with drilling equipment of sufficient capacity to 
drill the holes required by these specifications to a depth of approximately 1,100 feet.  All 
drilling equipment including mast and drawworks, air compressors, drilling fluid pumps, drill 
pipe, etc., must be of requisite size, sufficient capacity, and suitable condition to drill and set 
casing to the anticipated depths.  The drill rig utilized must have the ability to fully lift and 
land the anticipated casing loads without the use of float plugs or other similar methods.  All 
drill pipe must utilize threaded flush or upset tool joints, or flanged pipe, or equal, as 
approved by the Owner’s Technical Representative (Geologist). 

2. Permitting – MPWMD will begin permitting on a parallel track as the bidding process as to 
have the permits in hand to allow the selected contractor to mobilize immediately.  Required 
permits are Monterey Environmental Health Department Well Drilling permit and the City of 
Seaside Use permit.  MPWMD will prepare a CEQA notice of exemption to cover the 
construction activities.  MPWMD has obtained these permits in the past and these are largely 
ministerial tasks 

3. Mobilization – Upon receiving the notice to proceed from MPWMD, the contractor will 
coordinate with MPWMD and mobilize equipment to the drill site.  Mobilization shall 



consist of all preparatory work and materials necessary for construction operations, 
including, but not limited to, those necessary for the movement of personnel, equipment, 
supplies, and incidentals to the project site; control of water; site leveling; and all other 
facilities necessary for work on the project and for all other work and operations which must 
be performed or cost incurred prior to beginning work on the various Contract items on the 
project site.  The project location and the well site are shown on the detailed site map. 

The Contractor shall provide a complete drilling unit, all tools, accessories, power, fuel, 
materials, supplies, lighting, and other equipment and experienced personnel necessary to 
conduct efficient drilling operations.  The drilling unit shall be in good condition and of such 
capacity as to drill the hole and complete a well as required by these Specifications to a depth 
of approximately 1,100 feet. 

The project site is located near a residential neighborhood.  In order to limit lighting impacts 
to nearby residences during night-time operations, the Contractor shall take any and all 
measures necessary to prevent lighting from shining outside the work-site perimeter. 

The Contractor shall be responsible for immediate cleanup/removal of any dirt tracked onto 
the city streets. 

The project site is located in a sensitive, urbanized area.  Accordingly, the City of Seaside 
will require erection of a temporary noise relief structure around the work site.   

The reduction of noise pollution shall also consist of providing construction equipment and 
performing construction activities in a manner that minimizes noise generation and conforms 
to these Specifications.  It shall be the Contractor’s responsibility to keep noise pollution due 
to construction activities as low as possible.  In no case shall noise levels produced by the 
Contractor exceed the city of Seaside’s adopted exterior noise standard of 70 decibels at 
nearby residential receptor locations.   

Night-Time Operations: City of Seaside permit conditions restrict all noise generating 
construction activities to weekdays between 7 AM and 7 PM, and 9 AM to 5 PM on 
Weekends.  One exception to the above restriction shall allow one continuous 24-hour 
construction period (if necessary) during well construction.  In the event that a continuous 
24-hour construction period is needed, the Contractor shall notify the District at least one day 
in advance so that overnight accommodations can be arranged for any nearby residents 
requesting relief from the construction noise. 

4. Drill and Construct Deep Completion and Collect Geophysical Log - Drilling operations are 
anticipated to begin in August 2013.  The project's construction time is estimated to be 30 
calendar days.   

The following requirements will included in the contractors contract and be strictly adhered 
to during well drilling and construction; 

 It is understood that the Contractor will anticipate any adverse weather conditions and 
will take the necessary measures to ensure that work will progress to the completion 
of the project.  In addition to the work described the Contractor will be responsible 



for other work that will be required during the construction of the well.  The 
Contractor shall prepare the site in a manner as to provide adequate work space, safe 
working conditions, and sufficient containment and storage of drilling cuttings and 
fluids.  

 The Contractor shall convey all water produced from the well during the final stages 
of development and during the production testing through closed pipe to a storm drain 
approximately 250 feet south of the well site.  Proper precautions shall be taken to 
prevent erosion or damage to the well site or nearby roads as the result of discharge. 

 Drilling cuttings and mud are to removed from the site, unless an alternate disposal 
method is approved by MPWMD.  Water supply for well drilling and construction 
will be made available at no cost to MPWMD. The Contractor is responsible for 
conveyance of water to point of use, which is approximately 500 feet from the well 
site. 

 The Contractor shall furnish and provide all work, equipment, and materials 
necessary to complete the drilling one 8 1/4 inch-diameter bore (minimum diameter) 
at the well site one to a depth 1,100 feet below ground surface.   

 The Contractor must the drilling method and fluids consistent with his/her bid and 
follow the proposed drilling fluid program outlined in the bid.  Data regarding the 
types of fluid used, drilling fluid weights, viscosities, sand and solids contents, water 
loss control, and the name of the drilling fluid will be logged throughout drilling.  
Drilling with clear water alone will not be permitted.   

 Fresh water shall be used to make up drilling fluids.  The drilling fluid shall possess 
such characteristics as are required to adequately maintain the walls of the hole to 
prevent caving of the hole as drilling progresses and to permit recovery of 
representative samples of cuttings.  The drilling fluid shall possess such 
characteristics that it can be readily removed from the hole during the placement of 
the gravel pack and during development of the well.  The drilling fluid may be a 
polymer system such as Poly-Bore, Aquapak, HEC, Drispack, Duel-Vis, or a clay-
based bentonite system, providing the properties specified below can be maintained to 
the satisfaction of the Geologist.  The Contractor is advised that excessive water loss 
can lead to swelling, loss of shear strength, substantial caving, and hole stability 
problems.  The drilling fluid to be utilized shall contain properties to inhibit this 
possibility. 

 Proper control of the drilling fluid must be maintained to the satisfaction of 
MPWMD, and the Contractor may be required, at his own expense, to retain or 
employ an experienced, qualified Mud Engineer, acceptable to MPWMD, who may 
be required by MPWMD to be present on the job to supervise and maintain drilling 
fluid characteristics to the satisfaction of MPWMD.  These requirements are; 



o The Contractor must provide at the drilling site at all times Standard API 
measurement devices in proper working order to determine the following 
drilling fluid properties: 

Drilling fluid weight 

Drilling fluid viscosity 

Drilling fluid sand content 

30 minute water loss/filter cake (not applicable for polymer based fluid 
systems). 

The above properties of the drilling fluid entering the mud pump or leaving the 
circulation tank must be recorded by the contractor at a minimum of 4-hour intervals.  
The Geologist may also periodically measure drilling fluid properties. The drilling 
fluid shall have the following properties in accordance with API Code RP 13B (or 
recent modification) "Recommended Standard Procedures for Testing Drilling 
Fluids."   

For clay-based bentonite fluid systems, the following properties shall be maintained. 

1. Weight - a maximum of 9.5 pounds per gallon during all aspects of drilling. 

2. Marsh Funnel Viscosity – a minimum of 38 seconds and a maximum of 50 seconds 
during all aspects of drilling. 

3. Sand Content - a maximum of two percent by volume during all aspects of drilling. 

4. Water Loss - a maximum of 20 cc during pilot hole drilling. During pilot hole 
reaming, a maximum of 15 cc.  Wall cake thickness shall be no greater than 3/32-inch. 

For polymer based fluid systems, the following properties shall be maintained. 

1. Weight - a maximum of 9.0 pounds per gallon during all aspects of drilling. 

2. Marsh Funnel Viscosity – a minimum of 38 seconds during all aspects of drilling (no 
maximum).   

3. Sand Content - a maximum of one percent by volume during all aspects of drilling 
(special note: this testing procedure shall include the addition of sodium hypochlorite 
to the test sample in order to destroy the polymer). 

 Excavation of pits on-site for drilling fluids will not be allowed, and surface 
containment (i.e., tanks and/or bins) of drilling fluids will be required.  Cuttings from 
shaker or those removed from tanks will be stored and contained on-site.  Contactor 
may choose to utilize “low-boy” bins for cuttings storage.   

 For clay-based bentonite fluid systems, mechanical separation must be utilized to 
remove all but the finest of drill cuttings from the drilling fluid.  Mechanical 
separation shall include, at a minimum, a shale shaker and desanders capable of 
handling a minimum of 125 percent of the circulating capacity of the fluid system.  



This equipment must keep sand content below two percent in the drilling fluid at all 
times during the drilling process.   

 For polymeric fluid systems without mechanical separation, the Contractor must have 
a minimum of two separate tanks connected in series and internally baffled to 
effectively settle and remove solids from the fluid prior to recirculation down the 
borehole.  The tanks shall have a minimum combined capacity equal to the volume of 
the reamed hole to provide adequate retention time of the fluid at the surface to allow 
effective settling of solids.  The Contractor shall maintain tank capacity throughout 
the drilling process by routinely removing cuttings from the settling tanks.  The 
Contractor shall submit for review and approval of the Geologist the layout and 
configuration of the fluid system. 

 It is the Contractor’s sole responsibility to ensure that the sizing and configuration of 
the fluid system and settling tanks are adequate to meet the drilling fluid properties 
outlined below.  If drilling fluid properties as outlined below are not met, the 
Contractor will be issued a warning of noncompliance by the Geologist.  Failure to 
meet the specified conditions may result in the suspension of further drilling until 
fluid properties are brought within specifications and pit capacity and configuration is 
corrected to the satisfaction of MPWMD. 

 The methods and materials that the Contractor would utilize in the event of hole 
stability problems and/or loss of circulation must be approved by MPWMD.  
Addition of unapproved materials to the drill hole or fluid system may be cause for 
rejection of the well.   

 The Contractor must keep records providing the following information for the well: 

1. A log of drilling bit types and depths at which drill bit changes are made. 

2. A log of the cuttings, providing the depths and descriptions of the earth 
materials encountered during the pilot boring.  The Contractor shall collect 
cutting samples at 10-foot intervals during the drilling of the pilot boring.  
Samples shall be placed in "zip-lock" plastic bags and labeled with well name, 
sample depth interval, and date. 

 All measurements for depths shall be referenced to existing ground surface at the 
well site.  All drilling records shall be delivered to the Geologist upon completion of 
the well. 

 Upon completion of the pilot bore, a geophysical log of the bore hole will be 
conducted.  The geophysical log will be used to develop the final design elements of 
the well.  MPWMD may authorize additional pilot boring upon review of the 
geophysical log. 

 The Contractor shall furnish services for geophysically logging the deep pilot hole.  
Borehole geophysical logs, consisting of spontaneous potential, 16- and 64-inch 



resistivity surveys, and a natural gamma survey, all in API format, shall be made of 
the pilot bore by the Contractor as directed by MPWMD.  Standby time will not be 
paid for additional cleaning and conditioning of the hole to enable logging 
operations to proceed. 

 Construction of the well - The blank well casing shall be of 4-inch-diameter 
Schedule 80 PVC flush threaded pipe in accordance with ASTM F480.  The 
perforated well screen shall be 4-inch-diameter Schedule 80 and 2-inch-diameter 
Schedule 40 PVC flush threaded pipe in accordance with ASTM F480, horizontal 
factory slotted casing.  Slot size shall be 0.040 inches.  Installation shall include 
applying PVC cement to the male threads prior to assembly of each joint.  All field 
joints shall be primed and glued in strict accordance with IAPMO standards.  Joints 
shall include installation of set screws if required by the Geologist. Waterproof 
quick-drying PVC cement shall be used.  As joints are made up, the tube shall be 
lowered into the well.  Assembly and installation of well casing shall be such as to 
insure watertight joints and that unperforated casing is watertight throughout its 
entire length.   

 Upon completion of reaming the bores, the Contractor shall install the well screen 
and casing at intervals as determined by MPWMD.   

 The bottom of the well casing shall be fitted with an approved cap.  Casing shall be 
placed by approved methods in a manner that will insure no damage to the casing 
during installation.  Suitable approved spring steel guides or centralizers shall be 
provided in order to center and hold the casing pipe in its proper position until the 
gravel envelope is in place, spaced at not greater than 75 feet on centers, along the 
casing length.  Individual guides in successive groups shall be oriented so as to be in 
vertical alignment with the guides above and below.  The casing shall be suspended 
in tension from the surface by means of appropriate hangers or clamps.  The use of 
float plugs to land and set the casing will not be permitted.  The bottom of each 
casing shall be a minimum distance of 5 feet above the bottom of the well hole to 
insure that none of the casing weight will be supported from below.  All casing 
material shall be new.  If, for any reason, the casing cannot be landed in the correct 
position or at a depth acceptable to MPWMD, or any of the casings should collapse 
prior to well completion, the Contractor shall construct another well immediately 
adjacent to the original location and complete this well in accordance with the 
specifications at no additional cost to the District.  The abandoned hole shall be 
sealed in accordance with directions from the District and in accordance with any 
laws pertaining to proper well destruction. 

 The Contractor shall furnish all equipment, material and work necessary to install 
gravel or coarse-grained sand, as shown on the Drawings and as specified by 
MPWMD and herein. 



 All gravel or coarse-grained sand for packing shall be hard, water worn, and washed 
clean of silt, fine sand, clay, and foreign matter.  Crushed gravel will not be 
accepted.  Gravel pack materials shall be rounded to well-rounded with a moderate 
to high sphericity and graded.  Not more than three percent, by weight, of the gravel 
shall be flat or elongated.  Gravel shall be of the type or equivalent to Ogleybay 
Norton/Colorado Silica Sand, Inc., and subject to the approval of the Geologist prior 
to delivery.  Gravel pack materials shall meet AWWA-B100-89 standards, and the 
following specifications.  An 8 x 16 gradation shall be used and the materials graded 
within the following limits: 

U.S. STD. Sieve         Percent Passing 

6      100 
8      90 - 100 
10      65 - 95 
12      15 - 65 
14      2 - 20 
16      0 - 5 

 Prior to the placement of the gravel pack, the drilling fluid shall be thinned with 
clean water to the satisfaction of the Geologist.  Gravel shall be placed by 
pumping through a removable gravel feed line extending to the bottom of the 
well.  The use of water and gravel pump shall be required.  As gravel placement 
progresses, the gravel feed line shall be gradually withdrawn.  As the gravel pack 
settles, more gravel shall be added.  When placing the gravel in the annular space, 
a suitable device or method approved by the Geologist shall be used in 
determining the gravel level and to calculate the quantity of gravel placed.   

 When no further settlement of the gravel occurs, the remaining annular space 
opposite the upper blank casing shall be filled with grout with properties as 
specified above. Cement grout material shall be placed by the positive 
displacement pumping method.  A grout pipe shall extend from the surface to the 
bottom of the zone to be grouted.  The grout pipe may be slowly raised as the 
grout is placed, but the discharge end of the grout pipe must be submerged in the 
emplaced grout at all times until the grouting of the entire specified zone is 
completed.  The grout pipe shall be maintained full, to the surface, at all times 
until the completion of the grouting of the entire specified zone.  When 
completed, grout or concrete shall be visible at the surface of the ground outside 
the casing 

5.  Install Pump in deep completion 

 Contractor will supply and install the following items in the deep completion.  All 
work will be supervised by MPWMD and is subject to approval to be deemed 
complete. 

 One GFSQ10-410-2 3” submersible pump and motor.  

 One 1 HP control box 



 1000’ 8-3 Flat jacketed submersible cable 

 1000’ 1’ schedule 120 deep set pipe 

 Forty seven 1” SS couplings 

 Four 1” SS check valves 

 One splice kit 

 One 4” well seal 

 1000’ of 1/4 “ SS cable 

 500” of 1” flush threaded sounding tube 

 

6.  Drill and Construct Shallow Completion  

 All requirements for drilling operations outlined in task 4 apply to task 5 with the 
exception of the casing material. 

 Construction of the well - The blank well casing shall be 2-inch-diameter Schedule 40 
PVC flush threaded pipe in accordance with ASTM F480.  The perforated well screen 
shall be 2-inch-diameter Schedule 40 PVC flush threaded pipe in accordance with 
ASTM F480, horizontal factory slotted casing.  Slot size shall be 0.040 inches.  
Installation shall include applying PVC cement to the male threads prior to assembly 
of each joint.  All field joints shall be primed and glued in strict accordance with 
IAPMO standards.  Joints shall include installation of set screws if required by the 
Geologist. Waterproof quick-drying PVC cement shall be used.  As joints are made 
up, the tube shall be lowered into the well.  Assembly and installation of well casing 
shall be such as to insure watertight joints and that unperforated casing is watertight 
throughout its entire length.   

7.  Install Water Level Logging Equipment 

 MPWMD staff will place an order from Insitu Inc. for; 

o Two Level Logger 700 pressure transducers 

o Two Rugged Cables, and 

o One Rugged Reader 

 Upon receipt of level logging equipment, MPWMD will install the Level Loggers and 
suspend them on the rugged cables.  The Level logger deployed in the Deep 
Completion will be installed in the 1” sounding tube. 



 MPWMD will program the loggers to record water level elevations every hour on the 
hour. 

8.  Collect Water Quality Sample From Deep Completion 

 Following development and installation of the pump and level logger in the deep 
completion, MPWMD will sample the well. 

 MPWMD will use a 220V Honda generator to supply power to the pump motor. 

 Three casing volumes will be evacuated prior to sampling.  This volume will be 
calculated by taking a water level prior to beginning pumping and using 0.653 factor 
for gallons per foot of depth in the well.  Pumping rate will be measured by a water 
flow meter placed on the flush line. 

 Field parameters of pH, temperature, dissolved oxygen, ORP, TDS, and hydrogen 
sulfide concentration will be measured prior to sampling and after three well volumes 
have been purged from the well.  A flow cell will be used and flushing rate will be 
reduced to 0.2 GPM to achieve the ideal conditions to measure ORP. 

 Samples will be collected in pretreated sample bottles and transported to the lab in a 
cooler under a chain of custody. 

 Samples will be analyzed for the full suite of parameters included in the SAP.  This 
includes all of the constituents outlined in the G1, S1, and DBP panels. 

9.  Site Cleanup 

 Contractor will return the site to pre-construction conditions.  Representatives from 
City of Seaside and Monterey Peninsula Unified School District will be allowed to 
tour the site and give their approval before MPWMD signs off on this task. 

10.  Analyze Geophysical Log and Evaluate the Feasibility of Aquifer for Expansion of ASR 
Program. 

 MPWMD will evaluate the presence, thickness and inferred aquifer parameters of the 
Santa Margarita Sandstone. 

 The newly collected geophysical log will be overlain by logs of ASR wells 1,2, and 3.  
If the resistivity curves  show a similar shape, the site will be deemed feasible for 
expansion of ASR.  Exibit 5.1 is the geophysical log collected from the Seaside 
Middle School Monitor well located approximately ¼ mile to the south and east.  The 
large response of resistivity (70 Ohm2/M) and gamma (180 api) beginning at 870 feet 
below the surface is indicative of the Santa Margarita Sandstone.  Spinner logs taken 
in actively injecting well show this strata is the highest hydraulic conductivity of the 
entire sequence.  This is the signature MPWMD is hoping to measure with the 
geophysical log. However if the curves are not similar and the resistivity and gamma 
curves show there is a fining of the sandstone in this locality, the site will not be 
considered feasible. 



 Cuttings will also be used to verify the geophysical log interpretations.  The sequence 
beginning at 870 is primarily quartzite with a decreasing amount of hornblende 
present in drilling returns.  If these two trends are found MPWMD will move forward 
with implementation of Phase 3 of the ASR program at this location. 

11.  Final Report 

 MPWMD will prepare and submit a final report outlining the drilling and construction of 
the well, the geophysical log, field notes, pictures of final site conditions, water quality 
sample results, and the conclusion as to if the site is feasible for ASR expansion.  
MPWMD will outline it’s line of reasoning and scientific method behind the decision.  If 
the site is found to be feasible MPWMD will expand on the next steps for ASR 
expansion.  If the site is not feasible, MPWMD will incorporate the well into the ASR 
monitoring network as the far field monitoring well.  If this is the case MPWMD will cc 
DWR on the final correspondence with the RWQCB.  
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Miscellaneous Information
A recreational GPS accurate to +/- 45 feet set for Datum NAD27 was used to calculate
Latitude, Longitude & Elevation values. The Section, Township, and Range then
determined using the TRS program (TRS accuracy is not guaranteed).  The TRS
program converts Latitude and Longitude to Section, Township, and Range. The
NOTICE at the bottom of this heading also applies.

NOTICE

All interpretations are opinions based on inferences from electrical and other measurements
and we do not guarantee the accuracy or correctness of any verbal or written interpretation,
and we shall not, except in the case of gross or willful negligence on our part, be liable or
responsible for any loss, costs, damages or expenses incurred or sustained by anyone resulting
from any interpretation made by one of our officers, agents or employees. These interpretations
are also subject to our General Terms and Conditions as set out in our current Price Schedule.

       welenco, inc. October 14, 2009
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64 Inch Normal (ohmmeter²/m) x100 1000

Temperature (ºF)75 85

Single Point (ohms)0 100
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850

900

950

DEPTHS

 5 in/100ft

Gamma Ray (api)0 250

< - S.P. (15 mV/div) + >

16 Inch Normal (ohmmeter²/m)0 100

16 Inch Normal (ohmmeter²/m) x100 1000

64 Inch Normal (ohmmeter²/m)0 100

64 Inch Normal (ohmmeter²/m) x100 1000

Temperature (ºF)75 85

Single Point (ohms)0 100
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1000

1050

DEPTHS

 5 in/100ft

Gamma Ray (api)0 250

< - S.P. (15 mV/div) + >

16 Inch Normal (ohmmeter²/m)0 100

16 Inch Normal (ohmmeter²/m) x100 1000

64 Inch Normal (ohmmeter²/m)0 100

64 Inch Normal (ohmmeter²/m) x100 1000

Temperature (ºF)75 85

Single Point (ohms)0 100




